

Weekly Workflow Plan for Car Racing Game Development

Weeks	Work Description
Week 1	Collection of project requirements, study of Java Swing components, and analysis of game design structure for the required project.
Week 2	Creation of the main project file in NetBeans IDE, Development of main class and planning of the game interface, gameplay system, sound effects, and screen layout.
Week 3	Design and implementation of the graphical user interface including game window, road, player car, and enemy car graphics using JPanel and paintComponent().
Week 4	Implementation of keyboard controls using KeyListener for left and right movement of the player car.
Week 5	Development of enemy car movement, random enemy generation system, and moving road animation for creating realistic gameplay.
Week 6	Implementation of score counting system, gameplay timer, and continuous game updating using Java Timer.
Week 7	Development of collision detection system using Rectangle objects and implementation of the game over feature.
Week 8	Integration of sound effects including welcome sound, running background sound, score sound, and crash sound using Java Sound API and .wav files.
Week 9	Implementation of welcome screen, game start system using ENTER key, and restart functionality using the R key.
Week 10	Final testing, debugging, GUI improvement, documentation preparation, and final project completion.